
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNQ182 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/19/2016

%

$0.00

90.0

105.0

105.0

116.67

%Percent Complete($):

%Percent Behind:

SUMNER

16.63

Date Notice to Proceed: 08/18/2016

11/15/2016

$765,330.00

$730,380.00

$747,669.83 $40,809.16$706,860.67

$0.00

$0.00Test Report Payment Adjustments:

$747,669.83 $706,860.67 40,809.16

$747,669.83 $40,809.16$706,860.67

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 25 from Hall Town Road (L.M. 4.95)

100.04

20161130

Project(s): 83005-3247-94, 83005-8247-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-STP/HSIP-25(53)5.81 00500.0083005-3247-94 50From Hall Town Road (L.M. 4.95) To West of Bradford Drive (L
R-STP/HSIP-25(53)94.19 00005040,809.1683005-8247-14 50The resurfacing on S.R. 25 from Hall Town Road (L.M. 4.95) t

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83005-3247-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

83005-8247-14 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

83005-3247-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

83005-8247-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

12,070.9812,070.980

6,758.186,758.180
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83005-3247-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

83005-8247-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

83005-8247-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

580.000 $14.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

83005-8247-14 0100 9500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $75.00

67.440

67.440

$5,058.00

$5,058.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

83005-8247-14 0100 9501 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $80.00

175.850

175.850

$14,068.00

$14,068.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

83005-8247-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $80.00

0.000

249.030

$0.00

$19,922.40

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

83005-8247-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-409.46-409.460

-409.46-409.460
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0083005-8247-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

436.50436.500

136.50136.500

83005-8247-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

83005-8247-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $600.00

0.000

38.610

$0.00

$23,166.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

83005-8247-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

83005-8247-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

83005-8247-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,965.000 $67.25

0.000

7,606.160

$0.00

$511,514.26

411-01.10 ACS MIX(PG64-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0083005-8247-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-2,561.82-2,561.820

0.000.000

83005-3247-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

83005-8247-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-5,987.650

$0.00

$-5,987.65

411-03.30 RIDEABILITY DEDUCTION

83005-8247-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

83005-8247-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

7,501.507,501.500

0.000.000

83005-8247-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 11.2011.20 0.000.0083005-3247-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.200 $325.00

0.000

11.200

$0.00

$3,640.00

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

83005-8247-14 0100 9502 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

844.330

844.330

$15,197.94

$15,197.94

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

83005-8247-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,000.00

0.000

1.000

$0.00

$14,000.00

712-01 TRAFFIC CONTROL

83005-8247-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

83005-8247-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

83005-8247-14 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

891.000 $7.50

0.000

747.000

$0.00

$5,602.50

712-06 SIGNS (CONSTRUCTION)

83005-3247-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

464.000 $29.50

0.000

464.000

$0.00

$13,688.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14.06 14.0614.06 0.000.0083005-8247-14 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.800 $4,275.00

0.000

14.058

$0.00

$60,097.95

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

83005-3247-94 0100 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.100 $1,925.00

0.000

15.867

$0.00

$30,543.98

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

83005-8247-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,120.75

0.000

1.000

$0.00

$20,120.75

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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